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Taking the Plan Foward 

1.1 Overview 
A Community-led Local Energy Plan provides a note of a community’s ambition and 

aspirations regarding its energy and transport needs. Depending on what these ambitions 

and aspirations look like it can also set out some opportunities for change – including 

specific project opportunities in some cases. 

Items could include: 

 Support to residents and businesses in switching fuel tariffs to save money 

 Developing a programme of building insulation works targeting vulnerable 

households in the LEP area 

 Feasibility study of a community hydro scheme 

 Design of a heat pump system to serve the local community hall 

 Replacement of conventional community minibuses with battery electric vehicles 

These opportunities are at different stages of development (some at early feasibility, others 

at the point of seeking investment to implement them) and will need some local community 

management in order to be completed. 

1.2 Prioritising Actions 
The Action Plan included within the LEP will list a number of opportunities as well as 

timescales for when they might be looked at. Some will be short term; others will be much 

longer term.  

This will provide an initial prioritisation as to which actions to take forward. 

As actions are completed, particularly where feasibility studies outcomes become known, 

there will need to be a review of these priorities. This is for several reasons: 

 If feasibility studies are inconclusive or show an opportunity to be unviable then it will 

have a lower priority 

 Where there are multiple action points, there will need to be an idea of who within the 

community will take them forward. Given limited volunteers or groups to do so, this 

could mean needing to prioritise one action over one (or more) others 

 Access to funding opportunities may steer priority towards one option rather than 

another 

 As action points are completed so there may be new action points (either to take 

forward a given project, or to identify other opportunities) 

 Community circumstances may change and opportunities previously unrecognised 

(or parked as unviable) may now become available 

1.3 Who Takes Forward Actions? 
The community team responsible for developing the LEP may take many different forms. For 

example: 

 Specifically formed group of representatives in place only until completion of the LEP 

 Sub-committee reporting to a Community Council 

 Community Trust special committee 
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Given the extent of voluntary input likely to come through any of these structures, 

representatives may not feel able or comfortable in implementing action points within the 

LEP. 

There may be other individuals and organisations in the community that were not keen to 

take a leading role in developing the LEP, but feel more comfortable about implementing 

individual action points. 

Co-ordinating progress across the different action points, and updating the list of action 

points as items are revised, added or completed, needs to be via a recognised community 

body. This could be the same group that developed the LEP – but not necessarily. 

1.4 Ownership of the Local Energy Plan 
Co-ordinating the action points within the LEP is most likely to be done by the same 

community group that also holds the documents and details that form the LEP. 

Over time, there will be changes to energy and transport systems as action points are 

implemented. There may also be changes to the energy requirements of the community as 

buildings change use, better insulation is installed or there are new buildings. 

Clearly the Local Energy Plan is something that everyone in the community has an interest 

in, and as a holistic plan it will look to provide benefit to all. 

It is a living document, and needs to be updated periodically in order to reflect: 

 Changes in the priorities or aspirations of the community 

 Progress against the original action points identified 

 Significant changes in the energy and transport needs of the community 

 Identification of new opportunities or ideas coming from wider national or 

international work 

Who ‘owns’ the LEP within the community will differ according to how the original LEP was 

put together. It could be: 

 Community Council 

 Community Development Trust 

 Retained LEP Development Group 

 Community Association 

Whichever group takes responsibility for the LEP should make this clear to the community. 

This can be by retaining a news item within its publications, via websites or social media 

pages or a combination of all of these. 

1.5 Updating a LEP 
The core analysis supporting the energy baseline will remain valid for several years. 

However, implementing some of the actions in the LEP, and wider changes in energy use, 

will mean that the baseline will change more significantly with time. 

There is no single ‘rule of thumb’ or defining amount of change that can be used to 

determine when a full update of the LEP should take place. This is for the community to 

determine. Examples of situations where a full update should take place include: 

 When new Census data becomes available (on a ten year cycle) 

 Where there is significant new development proposed for the local area (for example 

via allocated sites within the Local Development Plan – updated on a five year cycle) 
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 Changes in Scottish Government Energy Policy accelerate significant change in 

building and/or transport energy use 

 Evaluation of programmes of work within the community suggests that there is a 

significant change in overall energy use 

 Opportunities for community scale grant funding require updated supporting evidence 

1.6 Storing and providing access to the LEP 
The LEP will be produced in electronic format. This, and all the supporting information and 

data files, will need to be stored by the local community.  

There are many different means by which this can be achieved, via cloud-based systems, 

archive servers and locally-based IT solutions.  

Whatever the chosen solution, there should be clear note of where the files and data are 

stored and how they can be retrieved (login and password details as applicable). By way of 

example, keeping details as attachments to personal emails does not offer transparent 

access for the community. 

Access details should be retained by at least two users, to avoid reliance on single 

individuals and reduce the chances of login and password details being lost. 

It is useful to make the latest version of all the plan documents available via a local 

community website or social media page. This can be via the community council, or any 

other organisation that has been involved in the development of the LEP. This offers direct 

access to all members of the community, and also provides a reminder to everyone of 

ongoing action points and opportunities that can be delivered. 

 


